CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: WWO0201 LIFT STATION EXPANSION REHABILITATION — SETTLERS WAY LIFT STATION

DESCRIPTION: Construction of the Settlers Way Lift Station
Rehabilitation. Design was completed in 2002. Project will
include total refurbishment of the station, including
replacement of all six 75 horse power pumps and replacement
of control panels & piping.

PROJECT MANAGER:
Pete Polito, Public Works Contract Administrator/Project
Manager

BUDGET SOURCE: System Revenues

BUDGET AMOUNT: $690,000

BUDGET LINE ITEM (S):

Budget Actual

Design/Surveying $ 90,000 $52,100
Construction 600,000
Total $690,000

CONSULTANT (S):
Pate Engineers, Inc.

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

Lift Station
Rehabilitation

PROJECT SCHEDULE: Proposed
Date

Design 11/02

Bid 12/02

Construction 01/03 — 09/03

Revised Actual
Date Date
01/03
03/03

7/3/03
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